
MINUTES OF A MEETING OF THE 
FINANCE/INVESTMENT COMMITTEE 

OF THE VALLECITOS WATER DISTRICT 
MONDAY, APRIL 17, 2017 AT 3:00 P.M. 

AT THE DISTRICT OFFICE, 201 VALLECITOS DE ORO, 
SAN MARCOS, CALIFORNIA 

 
 
Director Martin called the meeting to order at the hour of 3:00 p.m.  
 
Present:  Director Martin 
   Director Sannella 
   General Manager Pruim 
   Assistant General Manager Scaglione 
   District Engineer Gumpel 

Finance Manager Fusco 
   Accounting Supervisor Owen 
   Administrative Secretary Johnson 
 
Others Present: Director Evans 
   Capital Facilities Senior Engineer Hubbard 
    
ITEM FOR DISCUSSION 
 
CAPITAL BUDGET REVIEW 
 
Staff presented the preliminary 2017/18 Capital Improvement Program (CIP) budget as 
well as the projected five-year CIP budget to the Committee.  Projects being carried 
over from prior budget years were discussed as well as new projects, some of which are 
projects that were proposed previously but were deferred for various reasons. This 
information, incorporating the Committee’s feedback, will be presented to the full Board 
at the Board Workshop scheduled for April 26. 
 
Finance Manager Fusco explained that a project qualifies as a capital project if it is an 
acquired or built asset that will last over one year and costs greater than $10,000.  He 
provided an overview of the CIP, discussed water and wastewater projects separately, 
which projects are replacement, capacity or both, and why that’s important.   
  
Finance Manager Fusco distributed handouts of the presentation he provided to the 
Committee which included the following: 
 

• Draft 2017/18 Overall Budget 
• Capital Budget 

 Capital Outlay 
 Resources 

• CIP Costs 
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• Water Replacement – CIP 
• Water Capacity – CIP 
• Sewer Replacement – CIP 
• Sewer Replacement – CIP Less EWA 
• Sewer Capacity – CIP 

 
General question and answer took place during the presentation regarding the Encina 
Wastewater Authority’s (EWA) Five-Year Plan and Meadowlark Tank No. 3 project.  
 
Director Sannella stated that because water purchases are such a large portion of the 
budget, he would like information about the employees’ MOU from the San Diego 
County Water Authority (SDCWA) and EWA to see if those agencies are doing all they 
can to cut costs and run as efficiently as possible. 
 
Finance Manager Fusco reviewed the Draft Comprehensive Project List in detail which 
includes carryover, new and future projects, and how it correlates with the budget 
document. 
 
District Engineer Gumpel discussed information used in determining the CIP budget 
such as the Master Plan budgeting process which utilizes actual costs of previous 
projects that are scaled up or down and estimated costs for environmental, planning, 
design, management and staff hours.  He discussed the Encina Parallel Land Outfall 
project and several projects that have the most impact on the CIP budget, both 
replacement and capital, including: 
 

• San Marcos Interceptor 
• Rock Springs Sewer Replacement 
• North Vista Pressure Reducing Station Upgrade 
• South Vista Pressure Reducing Station Upgrade 
• Schoolhouse Tank Refurbishment 
• Stargaze Court Water Line Replacement 

 
Director Martin inquired about the status of the expansion of the men’s locker room in 
Building B.  District Engineer Gumpel stated the project had been deferred due to the 
necessity of finishing other more critical projects; however, the project will go out to bid 
soon and construction is scheduled to begin at the start of the next fiscal year.  He 
explained the lengthy process involved in preparing a written request for proposal and 
all that it entails. 
 
Director Martin asked District Engineer Gumpel if any of the proposed projects could be 
deferred. District Engineer Gumpel stated the Meadowlark Tank No. 3 and Mountain 
Bell Pump Station projects could be deferred, if necessary. The Montiel Gravity Outfall 
project was described as dependent on an agreement with the City of Escondido, and 
the coordination for this agreement may cause the project to be delayed, but the project 
should not be deferred.  If the agreement does not go through, the project would be 
eliminated, but would be replaced with three separate projects to upgrade the lift station 
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and associated pipelines. General Manager Pruim cautioned about deferring projects 
too often as this could lead to serious problems later. 
 
Finance Manager Fusco briefly reviewed the 2017/18 Capital Budget – Easements, 
Vehicles & Equipment Schedule. 
 
General discussion took place. 
 
Finance Manager Fusco summarized how the Cost of Service Study, water costs, 
revenue, operating costs, reserves and capital all come together and how they may 
impact rates.  Once proposed water rates from the SDCWA are known they can be put 
into the budget model.  He anticipates the draft proposed budget should be ready to 
present to the Board in early May. 
 
General discussion took place regarding the operating efficiencies of SDCWA.  General 
Manager Pruim stated SDCWA’s General Manager Maureen Stapleton will be providing 
a presentation to the Board in June.  
 
The information presented at this meeting will be presented to the full Board at the 
Board Workshop scheduled for April 26. 
 
OTHER BUSINESS 
 
None. 
 
PUBLIC COMMENT 
 
None. 
 
ADJOURNMENT 
 
There being no further business to discuss, the meeting was adjourned at the hour of 
5:07 p.m.   


